ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

Financial Year: 2022-2023; Economic Code: 4112203-Radio Equipment; Ministry: Ministry of Information & Broadcasting; Agency : Bangladesh Betar; Total Allocation: Taka 662.00 Lac; Head of The Procuring Entity & Code: Director General, Bangladesh Betar; Operational Code: 1330601

SL No.	Package no	Description of Procurement	Unit/ Qty	Method	Source of Funds	Contract Approving Authority.	Estimated Cost in Lac Tk.	Time code for Process	Start to Prepare Tender Documents	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award/ Work Order	Sign Contract	Delivery	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
01.	GR1	Supply, Installation, Testing and Commissioning of 10KW HD Compatible FM Transmitter with FM antenna and other accessories for Bangladesh Betar, Kabirpur, Savar, Dhaka, Bangladesh.	Lot	OSTEM (ICT)	GoB	DG	**150.00**	Planned Dates	10/08/22	25/08/22	11/10/22	01/11/22	15/11/22	15/12/22	15/06/23	
								Planned Days	-	15	47	21	14	30	180	
								Actual Dates								
02.	GR2	Supply, Installation & testing of Network Management System (NMS) for control, and monitoring of FM Transmitters of different stations of Bangladesh Betar.	Lot	OTM (NCT)	GoB	DG	**84.00**	Planned Dates Planned Days Actual Dates	২০২১-২০২২ অর্থ বছরে কার্যাদেশ প্রদান করা হয়েছে। কার্য সমাপ্তিতে বিল পরিশোধ করা হবে।							
03.	GR3	Supply, Installation, Testing and Commissioning of 10KW Medium Wave Transmitter with other accessories for Bangladesh Betar, Cox,sBazar.	Lot	OSTEM (ICT)	GoB	DG	**150.00**	Planned Dates	20/08/22	5/09/22	16/10/22	06/11/22	20/11/22	20/12/22	15/06/23	
								Planned Days	--	15	47	21	14	30	180	
								Actual Dates								
04.	GR4	Supply & Testing of Analog Audio Distribution Amplifier (ADA) for different stations of Bangladesh Betar.	15 nos.	OTM (ICT)	GoB	DG	**30.00**	Planned Dates	30/08/22	13/09/22	02/10/22	16/10/22	26/10/22	25/11/22	25/03/23	
								Planned Days	--	15	18	14	10	28	120	
								Actual Dates								
05.	GR5	Supply & Testing of Insat-C band LNB for different stations of Bangladesh Betar.	20 nos.	LTM	GoB	DG	**15.00**	Planned Dates	30/08/22	13/09/22	02/10/22	16/10/22	26/10/22	25/11/22	25/03/23	
								Planned Days	--	15	18	14	10	28	120	
								Actual Dates								
06.	GR6	Different types of Microphone stand for different stations of Bangladesh Betar.	Lot	LTM	GoB	DG	**08.00**	Planned Dates	30/09/22	13/10/22	02/11/22	16/11/22	26/11/22	25/12/22	25/04/23	
								Planned Days	--	15	18	14	10	28	120	
								Actual Dates								
07.	GR7	Supply, installation & testing of 5kW capacity FM antenna system for Bangladesh Betar, Rajshahi.	01 set	LTM	GoB	DG	**12.00**	Planned Dates	30/10/22	13/11/22	02/12/22	16/12/22	26/12/22	25/01/23	25/05/23	
								Planned Days	--	15	18	14	10	28	120	
								Actual Dates								
08.	GR8	Supply, installation & testing of rackmount Dehydrator for Bangladesh Betar, Pahartali, Khulna, Rangpur & Comilla station.	04 set	OTM (ICT)	GoB	DG	**32.00**	Planned Dates	10/10/22	25/10/22	12/12/22	02/01/23	16/01/23	15/02/23	15/06/23	
								Planned Days	--	15	47	21	14	30	120	
								Actual Dates								
09.	GR9	Supply of Musical Instrument for different stations of Bangladesh Betar.	Lot	OTM (egp)	GoB	DG	**21.00**	Planned Dates	10/01/23	25/01/23	12/03/23	02/03/23	16/03/23	15/04/23	15/06/23	
								Planned Days	--	15	47	21	14	30	120	
								Actual Dates								
10.		CD, VAT					**160.00**									

Total = 662.00 Lac

06/06/22
মোঃ শাহিদুত তারিক
উপ স্টেশন প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার

মোঃ শাহজাদা সেলিম
স্টেশন প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

০৩/০৮/2022
মোঃ মাহবুবুর রহমান
সিনিয়র প্রকৌশলী
সংরক্ষণ অনুবিভাগ
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা।

মোঃ মাসুদ ভূঁইয়া
প্রধান প্রকৌশলী (ভারপ্রাপ্ত)
বাংলাদেশ বেতার, আগারগাঁও, ঢাকা

৮-২০২২
খাদিজা বেগম
অতিরিক্ত সচিব (সংস্থাপন)
ও
মহাপরিচালক (অতিরিক্ত দায়িত্ব)
বাংলাদেশ বেতার